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CIP Project Number: AP1001 

Title: Runway Rehab/Repair 

Project Phase: Design 

                   % of Phase Completion 

              Design                                                        Construction 

                      
    2011  

 
Cost for this Phase: $30,000  

Funding Sources: Airport Revenues 

Project Manager: Phillip Savko/TxDOT 

Contractor: N/A 

Consultant: KSA 

Project Description: As identified in the PER (pavement evaluation study AP0802), 

this project encompasses rehab, cleaning and re-marking of runway, taxiways and all 

aircraft parking aprons.  Rehab may include spall repair, joint and crack sealing, and panel 

replacement.  Will be funded by a 90/10 TxDOT Aviation Grant (with the Airport share 

being 10% of the total project cost). 

Justification: Make necessary repairs and preventative maintenance to runway to 

ensure safety for our customers, and to prolong the life of the runway and airfield 

pavement. 

Updates: October 2009 – This project will begin once the PER is completed for Project 

AP0802 Pavement Evaluation. 

 

November 2009 – Awaiting completion of PER. 

December 2009 – Awaiting completion of PER. 

 



January 2010 –PER in progress. 

February 2010 –PER in progress. 

March 2010 –  KSA Engineers and TxDOT Aviation are in the process of negotiating scope 

and fee for Preliminary Engineering Report.  

 

 

SEE MAP BELOW 

 


